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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 1V A/
345 COURTLAND STREET. NE. 6 g?

ATLANTA, GEORGIA 30365

B enct

JUL 09 1882
REF: 4WD-SSRB

James C. Brown, Manager YELLOW
Environmental Affairs Department :
Olin Corporation

Post Office Box 248
Charleston, Tennessee 37310

RE: Olin Corp./Mcintosh Superfund Site
Mclintosh, Alabama - Revised Schedule

Dear Mr. Brown:

Please find enclosed EPA’s requested modification to the schedule submitted on
February 28, 1992. This modification will provide adequate time for EPA review and
approval of deliverables. EPA review time is based on the quality of the documents
received and how they address the guidelines that they are intended to fulfill. 1 am
willing to meet with you and/or your representatives to discuss EPA’s expectations
regarding future submittals. Hopefully, the modified schedule will ensure that all
interests and concerns, both EPA’s and Olin's, are addressed effectively and in a
timely manner.

| will consider modifications to this schedule if adequate justification is provided in a
timely manner. Your response is requested on or before July 17, 1992.

Sincerely,

Cheryl W Smithﬂ(%\

Remedial Project Manager
South Superfund Remedial Branch

Enclosure
cc:. Joe Downey, ADEM

Toni Odom, Olin Corp.
Rachael Cochran, PRC

Printed on Recycled Paper



OL#N McINTOSH RI/FS SCHEDULE

Revised 7/2/92
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(ITEM TASK DESC. PROJ. DATE | ITEM TASK DESC. PROJ.
NO. NO. DATE
17 Draft Rl Repornt 08/27/92
18 EPA Review & 09/28/92 36 EPA Review & 07/10/92
Comment Comment
19 Olin Response & 10/28/92 37 Revised 08/31/92
Resubmittal Candidate
Technology TM
20 EPA Approval 11/18/92 38 EPA Review & 09/30/92
Comment
23 Exposure 06/02/92 39 Treatability 07/30/92
Assessment TM Study WP/SAP
24 EPA Review & 07/10/92 40 EPA Review & 08/31/92
Comment Comment
25 Olin’s Response & | 08/10/92 41 Olin Response & | 09/30/92
Resubmittal Resubmittal
26 EPA Approval 08/24/92 42 EPA Approval 10/14/92
27 Environmental 07/10/92 43 Treatability 11/13/92
Evaluation TM Study Report
28 EPA Review & 08/10/92 44 EPA Review & 12/14/92
Comment Comment
29 Olin Respond & 09/08/92 45 Olin Response & | 01/13/93
Comment Resubmittal
30 EPA Approval 09/22/92 46 EPA Approval 01/27/93
31 Baseline RA 09/07/92 47 Rev. Remed. 04/30/92
Action Obj. TM
32 EPA Review & 10/07/92 48 EPA Review & 06/16/92
Comment Comment
33 Olin Respond & 11/06/92 49 Olin Response & | 06/26/92
Resubmit Resubmittal
34 EPA Approval 12/07/92 50 EPA Approval 07/15/92
35 Candidate 05/14/92 51 Remedial 09/30/92
Technology TM Technology
Alternative

Screening TM




EPA Review & 10/30/92 56 EPA Review & 02/03/93
Comment Comment
P Olin Response & 11/30/92 57 Olin Response & | 03/05/93
Resubmittal Resubmittal
54 EPA Approval 12/14/92 58 EPA Approval 04/05/93
55 Draft FS 01/04/93
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